SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 11:06 AM

Contract No.:  04-0120F4

Diary #: 426 Const Calendar Day: 780 Date: 28-Oct-2011  Friday
Inspector Name: Bruce, Matt Title: Transportation Engineer
Inspection Type: Intermittent

Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer:  Mathur, Lalit

Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12PM 60-70
Precipitation 0.00"

4PM 60 -70

Working Day [ ] If no, explain:

Condition Partly overcast to sunny

Diary: Dispute
Work description. -
- Began to process the surveying data from yesterday of the lower side face of the W2E west deviation

saddle and the north side face of the jacking saddle. While processing the surveying information it was
found that an additional survey would have to be done to get the midspan of the first cable strand.
- Prepared for future surveys for the first cable strand and the jacking of Crossbeam number 19.

Attachment

ABF ironworkers placing a tramway frame on the E-Line backspan
tramway cables prior to connecting to the catwalk.
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Back plate of OBG lift 14W was touching the Hinge A pipe beam on
the south side of the pipe after placement onto the W-Line temporary
truss.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 426  Date: 28-Oct-2011  Friday

Crossbeam number 19 seen from the E2 cap beam looking east with The Left Coast Lifter in the process of placing OBG lift 14W onto the
splice plates and jacks/rods for the jacking operation in place.

cradle set on the W-Line temporary truss seen from OBG lift 14E.

‘ |
The Left Coast Lifter in the process of placing OBG lift 14W with Horizontal offset distance of approximately 145mm from the

PWS anchor rods seen from OBG lift 13W. westbound Skyway and OBG lift 14W after intial placement of the
deck section.

Altered profile of the mainspan catwalks since the tramway frames The Left Coast Lifter in the process of placing OBG lift 14W onto the
have been erected. cradle set on the W-Line temporary truss seen from OBG lift 13E.
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Diary #: 426  Date: 28-Oct-2011

Friday

Job Name: 04-0120F4 Inspector Name Bruce, Matt

The Left Coast Lifter in the process of placing OBG lift 14W onto the
cradle set on the W-Line temporary truss seen from the eastbound

Skyway.

TR

The Left Coast Lifter in the process of placing OBG lift 14W onto the
cradle set on the W-Line temporary truss seen from the tower saddle.
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Vertical offset distance of approximately 215mm from the westbound
Skyway and OBG lift 14W after intial placement of the deck section.

The Left Coast Lifter in the process of placing OBG lift 14W onto the
cradle set on the W-Line temporary truss seen from the eastbound

Skyway.
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